LANL Construction Corridor

Tom McKinney, Associate Director

Project Management & Site Services, LANL

June 16, 2010

LA-UR 10-04021

Construction Forum Objectives

- **Share LANL planning process for construction projects along the Pajarito Corridor for the next ten years**
- **Share constraints which can change LANL's planning**
  - Federal budget process
- **Share LANL's approach to the management of the construction projects**

Major Projects-Near Concurrent Activities

- Chemistry & Metallurgy Research Replacement (CMRR)
- Nuclear Materials Safeguards and Security Upgrade Project (NMSSUP) Phase II
- TA-55 Revitalization Project (TRP) Phase II & III
- Radioactive Liquid Waste Treatment Facility (RLWTF)
- TRU Waste Facility (TRU)
- Material Disposal Area-C Closure
- Material Disposal Area-G Closure
- Waste Disposition Project
- RLUOB Occupancy

Construction Project Layout

Chemistry & Metallurgy Research Replacement-Nuclear Facility

- Chemistry and Metallurgy Research laboratory replacement
- Nuclear “Hazard Category 2” facility
- 22,500 square feet of lab space

- Special Nuclear Material storage
- Special facility equipment
- Robust “Security Category 1”

Chemistry & Metallurgy Research Replacement Radiological Lab/Utility/Office Building

- Facility performance baseline ($164M TPC)
- 19,500 square feet of radiological lab space
- Centralized utilities, services for all CMRR facility elements
- Office space for 350 CMRR workers
- Consolidated training facility
- Facility incident command, emergency response capabilities
- RLUOB equipment and installation ($199M TPC)

Radiological Lab/Utility/Office Building (RLUOB)

Chemistry & Metallurgy Research Replacement Nuclear Facility Construction Strategy

- Significant effort (design and construction) performed by subcontractors
- LANL CMRR Team integrator/manager of all activities
- Design deliverables include all products necessary to construct
- 35 separate construction packages planned for award
- Superior performance to be acknowledged and incentivized through entire construction period

Construction Bulk Commodity Summary

The construction of the NF Facility will include the following major commodities, approximately:

122,000 cubic yards of structural concrete
127,000 cubic yards CLSM fill material for soils stabilization
98,000 cubic yards of high-pressure injected grout for soils stabilization
123,000 linear feet of piping > ½”
95,000 linear feet of process and instrument tubing < ½”
1,040,000 linear feet of conduit and raceway
2,610,000 linear feet of wire, cable and fiber
1,580,000 pounds of ductwork
975,000 pounds of duct support steel

Nuclear Materials Safeguards and Security Upgrade



Radioactive Liquid Waste Treatment Facility

TRU Waste Facility

TA-54 Material Disposal Areas

Cultural Resources

- **LANL's commitment to protect cultural resources**
  - LANL has a commitment to protect and preserve cultural resources. The Laboratory has been extensively surveyed and areas of cultural significance have been identified
- **Cultural resources identified to date in CMRR project area**
  - Native American ancestral areas – identified sites in approved areas for project use to date will be avoided. The State Historic Preservation Officer (SHPO) has concurred with a "no effect through avoidance" determination
  - McDougall Homestead – early 1900s era structures and artifacts – mitigated with concurrence with the SHPO

Environmental Stewardship

- **LANL takes its environmental stewardship seriously, and numerous programs are in place to protect the environment**
- **Environmental requirements included as part of subcontracting process**
- **Environmental Programs construction activities support closure of contaminated areas in compliance with the RCRA Consent Order with the State of New Mexico**
- **Existing construction programs have been recognized for their excellence in environmentally conscious design**
  - 2010 NNSA Best-in Class: Sustainable Design/Green Buildings-RLUOB
  - 2010 DOE EStar: Sustainable Design/Green Buildings-RLUOB
  - **Nuclear Facility will be Leadership in Energy and Environmental Design (LEED) certified**