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Radiological Laboratory/Utility/Office Building

Level 1 – Radiological 
Labs

Below Grade – Basement 
Utilities

Level 2 – Office Space
Level 3 – Office Space
Level 4 – Training

Floors

Centralized Utilities Building

Secured “limited” access side Uncleared side

Atrium

• Over two million man-hours worked with no lost time accidents
• Leadership in Energy and Environmental Design (LEED) – “Silver” certification award anticipated
• FY10 NNSA Pollution Prevention Award, Best in Class for Sustainable Building
• Highest Quality Standards – Nuclear Quality Assurance (NQA-1)  
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RLUOB Progress Photos
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RLUOB Progress Photos
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RLUOB Equipment Installation 
(REI)
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FY10 FY12FY11FY09 FY13
RLUOB

Construction
Complete

Approval
REI

Performance
Baseline

REI
Equipment

Installation &
Commissioning

(start)

Facility 
Conditional 
Beneficial

Occupancy
(Office move-in)

RLUOB/REI
Facility

“Complete/Operational”REI
Procurement 

(start)

REI
Equipment
Installation

(Finish)

&

(All systems for RLUOB
building functions complete

and tested)

Enclosure Fabrication, Equipment & Deliver

Enclosure and Equipment Install

Laboratory Build-out

Office Telecommunications Procure and Install

Security Systems Install

Rad Liquid Waste Line 

Fuel Storage Tank

REI  Operational Readiness Reviews and turnover 

Total Project Cost = $199.4M

Office Furniture - Procure and Install

Parking Lot Installation

RLUOB Equipment Installation Plan

 


